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EPA STANDARD FORM 1900-55
Contractor Personnel Report
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US ENVIRONMENTAL PROTECTION AGENCY '''""•

HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Site Name: WEST MILL DRUM
Contractor: OHM REMEDIATION

EMPLOYEE
ASSIGNED

OHM REMEDIATION:

03/29/93
Keskonis, P.
Keskonis, P.

EMP
ID

4097
4097

WORK
CLASSIFICATION

Field Clerk/Typist
Program Auditor

CLIN #

S2-10-01
S5-15-03

H
TASK

06
06

25
DAILY
HOURS

REG

kDJUSTM

1.00
-1.00

OT

0.00
0.00

RATES

REG

26.25
36.23

OT

26.25
36.23

TOTAL PERSONNEL COST FOR TODAY:

TOTAL PERSONNEL COST TO DATE:

LABOR
COS!

Delivery Order
Contract

26.
-36.

25
23

-9.98

PER
DIEM
M&IE

0.00
0.00

=>Page: 1
Date: 03/31/93

#: 4001-F4-53
#: 68-S1-4001

INDIRECT
COSTS

0.00
0.00

$

TOTAL
PERSONNEL

COST

26.25
-36.23

-9.98

SEE
CMT

t

1,095.18



EPA STANDARD FORM 1900-55
Contractor Equipment Report

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Site Name: WEST MILL DRUM
Contractor: OHM REMEDIATION

EQUIP ID EQUIPMENT ITEM CLIN # TASK SERVICE
DATE

DAILY
HOURS

DAILY
WORK
STATUS

TOTAL
DAYS

RATE

Delivery Order
Contract

RATE
TYPE

INDIRECT
COSTS

Page: 2
Date: 03/31/93

#: 4001-F4-53
#: 68-S1-4001

TODAY'S
COST

TOTAL TO
DATE

SEE
CMT

NO EQUIPMENT ITEMS

TOTAL EQUIPMENT COST FOR TODAY: 0.00 0.00

TOTAL EQUIPMENT COST TO DATE: 171.78



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY
Contractor Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Site Name: WEST MILL DRUM
Contractor: OHM REMEDIATION

MATERIAL PURCHASED

OHM REMEDIATION:
Transport. Drums 03/06/93

Storage/Disposal 03/06/93

STATUS

F

A

TASK

05

03

VENDOR

AUWaste Services

MKC Enterprises

INVOICE #
AMT/
OTY

1.0

1.0

UNIT

OTHER COSTS FOR TODAY:

Delivery Order
Contract

COSTS

0.00

4,795.00

0.00

Page: 3
Date: 03/31/93

#: 4001-F4-53
#: 68-S1-4001

INDIRECT
COSTS

0.00

623.35

0.00

AWAITS TOTAL (ALL):

TOTALS FOR TODAY (including AWAITS):

TOTAL OTHER FIELD COSTS TO DATE (including AWAITS): *

TOTAL
COSTS

0.00

5,418.35

0.00

5,418.35

5,418.35

SEE
CMT

5,712.64



EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PRO
Contractor Comments HAZARDOUS SUBSTANCE RESPONSE FUN

Site Name: WEST MILL DRUM
Contractor: OHM REMEDIATION

COMMENT #

1

2

3

TOTAL DAIL

COMMENTS

PERSONNEL

TECTION AGENCY Page: 4
D CONTRACTOR COST REPORT Date: 03/31/93

Delivery Order #: 4001-F4-53
Contract #: 68-S1-4001

03/29/93-4097-Keskonis, P. -OHM REMEDIATION
1 hour was billed at the wrong rate on 3/29/93. P. Keskonis should have been billed as a PCT.

03/29/93-4097-Keskonis, P. -OHM REMEDIATION
This is the correct billing amount for P. Keskonis.

OTHER FIELD COSTS

03/06/93-Transport. Drum-AUUaste Services-OHM REMEDIATION
The await bill for All waste Transport was finalized at zero
Enterprises was the transporter of the drums.

because they did not transport the drums. MKC

*** Percentage of ceiling utilized: 69.796X ***

Y ERCS COSTS (excluding AWAITS): * -9.98 TOJAtT

<2̂ ^̂ —̂ — </tJ$-) \
y^IGNATURE OF̂ Sc' REPRESENTATIVE (( D̂ TE /S\

tVS COSTS TO DATE (including AWAITS): $ 6,979.60
j

/ / /

GNATURE OF CONTRACTOR'S REPRESENTATIVE DATE



SITE: UEST HILL DRUM
PRIME CONTRACTOR: OHM REMEDIATION
PROJECT CEILING: 10,000.00

(4001-F4-53)
CONTRACTOR INCIDENT OBLIGATION LOG

March 1993
PAGE 1

DATE

TTD:

6
29
30
31

TTD:

PERSONNEL
COST

0.00

698.24
406.92

1105.16
1105.16

EQUIPMENT
COST

0.00

171.78
171.78
-171.78

171.78
171.78

OTHER COSTS
U/0 AWAITS

0.00

294.29

294.29
294.29

AWAITS

0.00

5842.10
5842.10
5842.10

5842.10
5842.10

DAILY TOTAL

0.00

7006.41
6420.80
5670.32

7413.33
7413.33

TOTAL CEILING BALANCE

0.00

7006.41 10000.00 2993.59
7585.11 10000.00 2414.89
7413.33 10000.00 2586.67

X REMAINING

29.94
24.15
25.87

Percentage of ceiling utilized as of 03/30/93: 74.133X



EPA STANDARD FORM 1900-55
Contractor Personnel Report

US ENVIRONMENTAL PROTECTION AGENCY Page: 1
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/29/93

Site Name: WEST MILL DRUM _
Contractor: OHM REMEDIATION | u| ] ̂ ^>

EMPLOYEE
ASSIGNED

OHM REMEDIATION:
(eskonis, M.
VanderHeidejuma, L

OHM REMEDIATION

09/18/93
Keskonis, P.

03/17/93
Altman, P.

03/16/93
Altman, P.

03/12/93
:ontey, H.
Keskonis, P.

03/08/93
Keskonis, P.

)
II
/*

EMP
ID

5441
2681

4097

4302

4302

2788
4097

4097

CO } \

WORK
CLASSIFICATION

Field Clerk/Typist
Secretary

Program Auditor

Program Manager

Program Manager

Field Clerk/Typist
Program Auditor

Program Auditor

x-

f

f̂
00'

CLIN it

S2-10-01
S5-25-01

S5- 15-03

S5-10-03

S5- 10-03

S2- 10-01
S5- 15-03

S5-15-03

TASK

06
06

— - ;

06

06

06

06
06

06

DAILY
HOURS

REG

3.50
0.50

IDJUSTMI

1.00

0.50

0.50

1.50
2.00

2.00

OT

0.00
0.00

0.00

0.00

0.00

0.00
0.00

0.00

RATES

REG

26.25
28.74

36.23

80.15

80.15

26.25
36.23

36.23

OT

26.25
43.11

36.23

80.15

80.15

26.25
36.23

36.23

TOTAL PERSONNEL COST FOR TODAY:

Delivery Order *: 4001-F4-53
Contract #: 68-S1-4001

LABOR
COST

91.
14.

36.

40.

40.

39.
72.

72.

88
37

23

08

08

38
46

46

406.92

TOTAL PERSONNEL COST TO DATE:

PER
DIEM
M&IE

0.00
0.00

0.00

0.00

0.00

0.00
0.00

0.00

INDIRECT
COSTS

0.00
0.00

0.00

0.00

0.00

0.00
0.00

0.00

TOTAL
PERSONNEL

COST

91.88
14.37

36.23

40.08

40.08

39.38
72.46

72.46

406.92

SEE
CUT

7
8

6

5

4

1
3

2

$ 1,105.16



•PA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY
rontractor Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Site Name: WEST MILL DRUM
Contractor: OHM REMEDIATION

MATERIAL PURCHASED

3HN REMEDIATION:

Storage/Disposal 03/06/93 <
Transport. Drum ^ai/de/^j"

&MAU2G-

STATUS

A
| A

4T
rfc
f

TASK

03
05

0
I1

•>IL

VENDOR

MKC Enterprises
AUWaste Services

0£

ivnS . MKC 7h

INVOICE *

1/0 /vor
A*$fltf>.

AMT/
QTY

1.0
1.0

ftl*
'c*' /

UNIT

» /̂2
rtJ/rnt

OTHER COSTS FOR TODAY:

Delivery Order
Contract

COSTS

4,795.00
375.00

nr
OfrtoS

0.00

Page: 3
Date: 03/29/93

#: 4001-F4-53
#: 68-S1-4001

INDIRECT
COSTS

623.35
48.75

0.00

AWAITS TOTAL (ALL):

TOTALS FOR TODAY (including AWAITS):

TOTAL OTHER FIELD COSTS TO DATE (including AWAITS): S

TOTAL
COSTS

5,418.35
423.75

0.00

5,842.10

5,842.10

SEE
CMT

6,136.39




